COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 28/ 2011

ESTI MATE SUMVARY 15: 40: 07
CONTI D C17766 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17766- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 21.0 DAYS TI ME ALLOW 108 CALENDAR DAYS
|-70 VEST VAL PASS | MPROVE- PH PERCENT TI ME: 19. 44 ORI G TI VE ALLOW 108 CALENDAR DAYS
PRQJECT NO | M702- 303
|-70 VEST VAL PASS | MPROVE- PH
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, | NC. PAY PER OD ENDI NG 06/ 28/ 2011 DATE TI ME STARTED 06/ 02/ 2011
1601 W Bel | evi ew Ave. DATE LET 03/ 17/ 2011 DATE WORK BEGAN 06/ 06/ 2011
DATE AWARDED 03/ 29/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 13/ 2011 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 06/ 02/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 10, 589, 223. 06 PARTI Ol PATI NG $ 803, 429. 21 $ 785, 179. 21
AWARD PRQIECT AMT: $ 8,967, 234.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 7.59% TOTAL EARNI NGS 803, 429. 21 785,179. 21
FUNDS AVAI LABLE: $ 9,785,793.85 STOCKPI LED MATERI ALS 99, 580. 80 -21,123.20
GROSS EARNI NGS 903, 010. 01 764, 056. 01
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -20, 315. 38 -19, 767. 88
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 882, 694. 63 744, 288. 13
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 882, 694. 63 744, 288. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 744, 288.13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17766- BI D ESTI MATE RUN 06/ 28/ 2011
PRQIECT: | MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 457. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0010 202- 00037 Renoval of End Section 2. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0015 202- 00220 Renoval of Asphalt Mat 971. 000 0. 000
Sy 0. 000 0. 00
7. 00000 0. 000 0. 00
0020 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 259, 224. 000 0. 000
Sy 48, 138. 000 72,207.00
1. 50000 48, 138. 000 72,207.00
0025 202-00425 Renoval of Bridge Railing 1, 598. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0030 202-00495 *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0035 202- 00504 Renoval of Expansion Device 684. 000 0. 000
LF 183. 000 22, 875.00
125. 00000 183. 000 22, 875.00
0040 202-00821 *Rermoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0045 202-01140 *Renmoval of Guardrail Type 4 26, 995. 000 0. 000
LF 1, 416. 000 11, 328. 00
8. 00000 1, 416. 000 11, 328. 00
0050 202-01140 Renoval of Guardrail Type 4 (Special) (Scalloped Wll) 2,825. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0055 202-01170 Renoval of CGuardrail Type 7 460. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0.00



CONTI D C17766 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17766- Bl D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: 1 MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 01300 *Renoval of End Anchorage 19. 000 0. 000
EACH 1. 000 330. 00
330. 00000 1. 000 330. 00
0065 202-04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0070 202- 04002 G ean Cul vert 3. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0075 202-04010 Cean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0080 202- 05026 Sawi ng Asphalt Material (6 Inch) 13, 650. 000 0. 000
LF 13, 650. 000 27, 300. 00
2. 00000 13, 650. 000 27, 300. 00
0085 202- 05030 *Sawi ng Asphalt Material (10 Inch) 43, 500. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0090 203- 00040 Uncl assi fied Excavation (Special) (Traction Sand 3, 307. 000 0. 000
Renoval )
cY 1, 564. 000 12,512. 00
8. 00000 1, 564. 000 12,512. 00
0095 203- 00060 Enbanknent Material (Conplete In Place) 2, 985. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00
0100 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
0105 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0110 203-01582 Truck (Dunp) 24.000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00



CONTI D C17766 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17766- BI D ESTI MATE RUN 06/ 28/ 2011
PRQIECT: 1 MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 4. 000 440. 00
110. 00000 4. 000 440. 00
0120 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0125 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0130 206-00000 Structure Excavation 1, 338. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
0135 206- 00520 Filter Material (O ass B) 81. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0140 206-01750 Shori ng 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0145 207-00205 Topsoi | 3, 115. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
0150 207-00210 St ockpi | e Topsoi | 3, 115. 000 0. 000
CY 0. 000 0. 00
4. 00000 0. 000 0. 00
0155 208- 00002 *Erosion Log (12 Inch) 16, 396. 000 0. 000
LF 8, 862. 000 35, 448. 00
4. 00000 8, 862. 000 35, 448. 00
0160 208- 00020 *Silt Fence 1, 500. 000 0. 000
LF 473. 000 946. 00
2. 00000 473. 000 946. 00
0165 208-00045  *Concrete Véashout Structure 2.000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00



CONTI D C17766 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17766- BI D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: | MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 2,100. 00
2,100. 00000 1. 000 2,100. 00
0175 208-00103 *Renoval and Disposal of Sedinment (Labor) 52. 000 0. 000
HOUR 6. 000 210. 00
35. 00000 6. 000 210. 00
0180 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 52. 000 0. 000
HOUR 2.000 120. 00
60. 00000 2.000 120. 00
0185 208-00206 Erosi on Control Supervisor 100. 000 0. 000
DAY 13. 000 1, 430. 00
110. 00000 13. 000 1, 430. 00
0190 210-00815 *Reset Sign Panel 10. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0195 210-04010 Adj ust Manhol e 6. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0200 210- 04030 *Modi fy Quardrail 605. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0205 212-00007  *Seeding (Native) (Hydraulic) 7. 240 0. 000
ACRE 0. 000 0. 00
780. 00000 0. 000 0. 00
0210 212-00032 *Soi | Condi tioning 7.240 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0215 213-00011 *Mil ching (Hydraulic) 7.240 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0220 213-00061 *Mul ch Tacki fier 90. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00



CONTI D C17766 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17766- Bl D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: 1 MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 213-00150 *Bonded Fi ber Matrix 6. 810 0. 000
ACRE 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0230 216- 00015 *Soi | Retention Bl anket (Excel sior) 100. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0235 304- 06007 Aggregate Base Course (Cl ass 6) 996. 000 0. 000
cY 157. 000 9, 106. 00
58. 00000 157. 000 9, 106. 00
0240 304- 07005 Aggregate Base Course (C ass 7) 30. 000 0. 000
CY 0. 000 0. 00
63. 00000 0. 000 0. 00
0245 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 40. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0250 403-34701  *Hot M x Asphalt (G ading SX) (75) 32, 591. 000 0. 000
TON 2,635.520 139, 682. 56
53. 00000 2,635.520 139, 682. 56
0255 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 1, 955. 700 0. 000
TON 147. 850 74, 664. 25
505. 00000 147. 850 74, 664. 25
0260 411-10255 *Enmul sified Asphalt (Sl ow Setting) 29, 320. 800 0. 000
GAL 637.500 637.50
1. 00000 637.500 637.50
0265 420- 00000 Ceonenbr ane 472. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0270 420-00102 Geotextile (Erosion Control) (dass 1) 650. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0275 420-00132 Ceotextile (Separator) (Cass 1) 360. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00



CONTI D C17766 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17766- Bl D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: 1 MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 506-00206 Riprap (6 Inch) 20. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0285 506-00218 Riprap (18 Inch) 24.000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0290 509-08120 Tenporary Bridge Deck 1, 938. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 515-00400 Concrete Seal er 1, 430. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0300 518-01004 Bri dge Expansi on Device (0-4 Inch) 684. 000 0. 000
LF 0. 000 0. 00
260. 00000 0. 000 0. 00
0305 518-02010 El astoneric Concrete End Dam 257. 000 0. 000
CF 0. 000 0. 00
280. 00000 0. 000 0. 00
0310 519-03000 Thi n Bonded Epoxy Overlay 440. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0315 601-01000 Concrete O ass B 2.600 0. 000
CY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0320 601-03000 Concrete O ass D 34.900 0. 000
CY 0. 000 0. 00
900. 00000 0. 000 0. 00
0325 602- 00000 Rei nforcing Steel 282. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0330 603-00025 Cul vert Lining (24 Inch)(Special) (Cured-In-Place Pipe) 495. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D: C17766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17766- Bl D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: 1 MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0340 603-61120 12 I nch Fl exi bl e Pipe (Special) 105. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0.00
0345 603-61240 24 I nch Flexible Pipe (Special) 688. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0.00
0350 604- 00315 Inlet Type C (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00
0355 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0360 604- 30010 Manhol e Sl ab Base (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0365 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0370 604- 30020 Manhol e Sl ab Base (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0.00
0375 605- 82200 French Drain 515. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
0380 606-01370 *Transition Type 3G 35. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0385 606- 01460 *Medi an Ter ni nal 2. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00



CONTI D C17766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17766- BI D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: | MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 606- 02005 *End Anchorage (Fl ared) 24.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0395 606-10742 Bridge Rail Type 7 (42") 1, 598. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0400 606- 99999 *Quardrail Type 7 (Precast) 27, 235. 000 0. 000
LF 644. 000 41, 860. 00
65. 00000 644. 000 41, 860. 00
0400 MATERI AL ALLOMNCE CGuardrail Type 7 (Precast) 3, 680. 000
LF - 644. 000 -21,123. 20
32. 80000 3, 036. 000 99, 580. 80
0405 606- 99999 *Quardrail Type 7 (Precast) (Special) (Scalloped Wall) 2, 825. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0410 607-11525 Fence (Plastic) 460. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0415 607-53160 *Fence Chain Link (60 Inch) 285. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0420 609-60011 Curb Type 6 (Section M 594. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0425 612- 00021 *Del i neator (Type |) (Barrier) 149. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0430 612- 00022 *Del i neator (Type Il) (Barrier) 234.000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0435 612-00075 *Reflector Strip (6 Inch) 20, 781. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D C17766 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17766- Bl D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: 1 MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 614-00012 *Sign Panel (Cass I1) 160. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0445 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 13. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0450 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0455 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 126, 250. 00
505, 000. 00000 0. 250 126, 250. 00
0460 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 3, 750. 00
15, 000. 00000 0. 250 3, 750. 00
0465 627-00001 *Pavenent Mar ki ng Pai nt 1, 706. 000 0. 000
GAL 231. 000 6, 930. 00
30. 00000 231. 000 6, 930. 00
0470 627-00005 *Epoxy Pavement Mar ki ng 766. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0475 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 9, 042. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0480 630- 00000 *Fl aggi ng 5,220. 000 0. 000
HOUR 1, 392. 000 37,584. 00
27.00000 1, 392. 000 37,584. 00
0485 630- 00007 *Traffic Control |nspection 50. 000 0. 000
DAY 9. 000 1, 350. 00
150. 00000 9. 000 1, 350. 00
0490 630-00012 *Traffic Control Managenent 100. 000 0. 000
DAY 12. 000 8, 400. 00
700. 00000 12. 000 8, 400. 00



CONTI D C17766 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17766- Bl D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: 1 MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0495 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0500 630-80341 *Construction Traffic Sign (Panel Size A) 44. 000 0. 000
EACH 22.000 880. 00
40. 00000 22.000 880. 00
0505 630- 80342 *Construction Traffic Sign (Panel Size B) 95. 000 0. 000
EACH 47. 500 2,375.00
50. 00000 47. 500 2,375.00
0510 630-80343 *Construction Traffic Sign (Panel Size O 70. 000 0. 000
EACH 35. 000 2,450. 00
70. 00000 35. 000 2,450. 00
0515 630-80348 *Construction Information Sign 3. 000 0. 000
EACH 1. 500 1, 350. 00
900. 00000 1. 500 1, 350. 00
0520 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 12, 000. 00
6, 000. 00000 2.000 12, 000. 00
0525 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 0. 000
Type
ype) EACH 2.500 2,250. 00
900. 00000 2.500 2,250. 00
0530 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 50. 000 1, 250. 00
25. 00000 50. 000 1, 250. 00
0535 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 0. 000
EACH 50. 000 1, 850. 00
37. 00000 50. 000 1, 850. 00
0540 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 100. 000 0. 000
EACH 50. 000 2,500. 00
50. 00000 50. 000 2,500. 00
0545 630- 80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 1. 000 4, 400. 00
4, 400. 00000 1. 000 4, 400. 00



CONTI D C17766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17766- BI D ESTI MATE RUN 06/ 28/ 2011
PRQIECT: | MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630- 80370 Concrete Barrier (Tenporary) 3, 500. 000 0. 000
LF 1, 257. 500 10, 060. 00
8. 00000 1, 257. 500 10, 060. 00
0555 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 250. 000 300. 00
1. 20000 250. 000 300. 00
0560 630- 80390 *Channel i zi ng Devi ce (Special) 1, 000. 000 0. 000
EACH 500. 000 30, 000. 00
60. 00000 500. 000 30, 000. 00
0565 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0570 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 6. 000 0. 000
(Tenporary)
EACH 3. 000 18, 000. 00
6, 000. 00000 3. 000 18, 000. 00
0575 700- 70010 F/ A M nor Contract Revisions 339, 536. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70011 F/ A Partnering 4, 000. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0585 700-70012 F/ A Asphalt Pavenent |ncentive 266, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70014 F/ A Incentive 475, 990. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70016 F/ A Fuel Cost Adj ustnent 71, 892. 000 0. 000
FA 181. 110 181. 11
1. 00000 181. 110 181.11
0600 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 391, 402. 000 0. 000
FA 16, 209. 230 16, 209. 23

1. 00000 16, 209. 230 16, 209. 23



CONTI D C17766 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17766- Bl D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: | MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0605 700- 70022 F/ A QIT Col orado Training Program 21, 504. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70023 F/ A On- The-Job Trai nee 5, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 10, 037, 754.50 $ 726,892.45$ 848, 846. 45
CAT NO0201 Traffic ITS
0625 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0630 206- 00065 Structure Backfill (FlowFill) 18. 000 0. 000
CY 0. 000 0. 00
245. 00000 0. 000 0. 00
0635 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0640 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0645 304- 06007 Aggregate Base Course (Cl ass 6) 28. 200 0. 000
CY 0. 000 0. 00
58. 00000 0. 000 0. 00
0650 403-34701  *Hot M x Asphalt (Gading SX) (75) 111. 120 0. 000
TON 111.120 5, 889. 36
53. 00000 111.120 5, 889. 36
0655 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 6. 040 0. 000
TON 6. 040 3, 050. 20
505. 00000 6. 040 3, 050. 20




CONTI D: C17766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17766- Bl D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: 1 MD702- 303 ESTI MATE NO. 0002 15: 40: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 Traffic ITS
0660 411-10255 Emul sified Asphalt (Sl ow Setting) 19. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 503-00048 *Drilled Caisson (48 Inch) 31. 500 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0670 503-00400 *Drilling and Loggi ng Bores 29. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0675 606- 99999 Cuardrail Type 7 (Precast) 115. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0680 612- 00260 *Location Marker (Fiber Optic)(Done) 4.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0685 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 290. 000 0. 000
LF 752. 000 9, 024. 00
12. 00000 752. 000 9, 024. 00
0690 613-06000 *Meter Pole 3. 000 0. 000
EACH 2. 000 4, 200. 00
2,100. 00000 2. 000 4, 200. 00
0695 613-07023 *Pul | Box (24"x36"x24") 8. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0700 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
0705 614-00011 *Sign Panel (dass I) 1. 500 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00
0710 614-00612 *Steel Sign Post (W6x12) 15. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00



CONTI D: C17766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17766- Bl D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: 1 MD702- 303 ESTI MATE NO. 0002 15: 40: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 Traffic ITS
0715 614- 03001 Concrete Footing (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0720 614-10147 *Vari abl e Message Sign LED (Over head) 1. 000 0. 000
EACH 0. 000 0. 00
170, 000. 00000 0. 000 0.00
0725 614-10148 *Vari abl e Message Sign LED (Speed Radar) 1. 000 0. 000
EACH 0. 000 0. 00
31, 000. 00000 0. 000 0.00
0730 614-32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
57, 000. 00000 0. 000 0.00
0735 614-80010 *Travel Tine Indicator 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0740 614-85130 *| npact Attenuator (Quadguard I1) 1. 000 0. 000
EACH 0. 000 0. 00
28, 000. 90000 0. 000 0.00
0745 614-86007 *Serial to | P Converter 2. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0750 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 2, 081. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0.00
0755 614-87020 *(Optical Transceiver 6. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0760 614-87320 *C osed Crcuit Television 2.000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0765 614-87325 *Closed Crcuit Television Pole 2.000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0.00



CONTI D C17766 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17766- Bl D ESTI MATE RUN 06/ 28/ 2011
PRQJECT: | MD702- 303 ESTI MATE NO 0002 15: 40: 07
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 Traffic ITS
0770 614-87660 *Vi deo Decoder 2.000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0775 614-87661 *\i deo Encoder 2.000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00

CAT NO0400

0780 620-00002

0785 620-00012

0790 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Field Laboratory (O ass 2)

Sanitary Facility

CAT 0201 CURRENT AMI  $ 519, 468.56 $

1. 000 1. 000

EACH 0. 000
15, 000. 00000 1. 000

1. 000 0. 000

EACH 1. 000
15, 000. 00000 1. 000

1. 000 1. 000

EACH 0. 000
2, 000. 00000 1. 000

22,163.56 $ 22,163.56

0.00
15, 000. 00

15, 000. 00
15, 000. 00

0.00
2,000. 00

CAT 0400 CURRENT AMI  $ 32,000.00 $

15, 000. 00 $ 32, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 589, 223. 06 $

764, 056.01 % 903, 010. 01



